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ESTIMATE RUN 01/12/2010

ESTIMATE SUMMARY 07:46:11

CONTID: C16025         ESTIMATE NO: 0011 PROG 2005

PCN: 16025-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Fr. Rd. & 8-Laning PERCENT TIME:

PROJECT NO: C0252-390                     

I-25, Fr. Rd. & 8-Laning

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2009 DATE TIME STARTED 10/29/2008

9002 N. MOORE RD. DATE LET 10/09/2008 DATE WORK BEGAN

 DATE AWARDED 10/16/2008 DATE TIME STOPPED 01/05/2010

 DATE CONTRACT EXECUTED 10/28/2008 DATE ACCEPTED 01/05/2010

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 10/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,422,596.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,913,172.50 NON-PARTICIPATING 142,307.69

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

155 WORK DAYS

WORK DAYS150

97.75%

257,418.79

142,307.69

142,307.69

142,307.69

$

$

$

$

52,460.00

11,112,717.66

11,165,177.66

0.00

11,165,177.66

-163,697.59

163,697.59

11,165,177.66

0.00

AMOUNT DUE 11,165,177.66 142,307.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 142,307.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

37,200.00000 1.000 37,200.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

580.00000 1.000 580.00

202-00001  
 

0015 *REMOVAL OF TREE 22.000 22.000

EACH 0.000 0.00

430.00000 22.000 9,460.00

202-00010  
 

0020 *REMOVAL OF PIPE 218.000 218.000

LF  0.000 0.00

10.00000 218.000 2,180.00

202-00035  
 

0025 *REMOVAL OF END SECTION 12.000 12.000

EACH 0.000 0.00

140.00000 12.000 1,680.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 239.000 239.000

EACH 0.000 0.00

10.00000 239.000 2,390.00

202-00090  
 

0035 *REMOVAL OF CONCRETE PAVEMENT 532.000 432.000

SY  100.000 2,626.00

26.26000 532.000 13,970.32

202-00210  
 

0040 *REMOVAL OF ASPHALT MAT 9,668.000 8,704.000

SY  964.000 3,798.16

3.94000 9,668.000 38,091.92

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 71,383.000 51,571.000

SF  19,812.000 14,859.00

0.75000 71,383.000 53,537.25

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

622.94000 1.000 622.94

202-00500  
 

0055 *REMOVAL OF GROUND SIGN 48.000 18.000

EACH 30.000 750.00

25.00000 48.000 1,200.00

202-00810  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 63.000 45.000

EACH 18.000 450.00

25.00000 63.000 1,575.00

202-00821  
 

0065 *REMOVAL OF PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00858  
 

0070 *REMOVAL OF FENCE 21,043.000 21,043.000

LF  0.000 0.00

0.30000 21,043.000 6,312.90

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 215.000 215.000

LF  0.000 0.00

2.80000 215.000 602.00

202-01130  
 

0080 REMOVAL OF GUARDRAIL TYPE 4 3,010.000 3,010.000

LF  0.000 0.00

4.87000 3,010.000 14,658.70

202-01140  
 

0085 *REMOVAL OF END ANCHORAGE 5.000 3.000

EACH 2.000 230.00

115.00000 5.000 575.00

202-01300  
 

0090 *PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

1,839.06000 3.000 5,517.18

202-04001  
 

0095 *CLEAN CULVERT 3.000 3.000

EACH 0.000 0.00

1,359.20000 3.000 4,077.60

202-04002  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 414,882.000 414,882.000

CY  0.000 0.00

2.65000 414,882.000 1,099,437.30

203-00010  
 

0105 *MUCK EXCAVATION 2,933.000 2,933.000

CY  0.000 0.00

8.90000 2,933.000 26,103.70

203-00100  
 

0110 *ROCK EXCAVATION 0.000 0.000

CY  0.000 0.00

19.47000 0.000 0.00

203-00400  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ROCK FILL (SPECIAL) 0.000 0.000

CY  0.000 0.00

4.44000 0.000 0.00

203-00510  
 

0120 *ROCK STAINING 0.000 0.000

SF  0.000 0.00

1.93000 0.000 0.00

203-00592  
 

0125 *PROOF ROLLING 18.000 18.000

HOUR 0.000 0.00

159.00000 18.000 2,862.00

203-01100  
 

0130 *BLADING 53.200 46.500

HOUR 6.700 904.50

135.00000 53.200 7,182.00

203-01500  
 

0135 *BACKHOE 114.000 114.000

HOUR 0.000 0.00

175.00000 114.000 19,950.00

203-01510  
 

0140 *DOZING 781.500 720.500

HOUR 61.000 13,664.00

224.00000 781.500 175,056.00

203-01550  
 

0145 *POTHOLING 278.000 278.000

HOUR 0.000 0.00

226.00000 278.000 62,828.00

203-01597  
 

0150 *LABORER 301.000 275.000

HOUR 26.000 1,040.00

40.00000 301.000 12,040.00

203-02330  
 

0155 *STRUCTURE EXCAVATION 16,383.000 16,383.000

CY  0.000 0.00

2.71000 16,383.000 44,397.93

206-00000  
 

0160 STRUCTURE BACKFILL (FLOW-FILL) 5.000 5.000

CY  0.000 0.00

150.00000 5.000 750.00

206-00065  
 

0165 *FILTER MATERIAL (CLASS B) 181.000 181.000

CY  0.000 0.00

24.70000 181.000 4,470.70

206-00520  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TOPSOIL 30,000.000 30,000.000

CY  0.000 0.00

2.22000 30,000.000 66,600.00

207-00205  
 

0175 *EROSION LOG (12 INCH) 20,773.000 20,743.000

LF  30.000 101.70

3.39000 20,773.000 70,420.47

208-00002  
 

0180 *SILT BERM 30.000 30.000

LF  0.000 0.00

3.39000 30.000 101.70

208-00004  
 

0185 *SILT FENCE 20,796.000 20,796.000

LF  0.000 0.00

1.14000 20,796.000 23,707.44

208-00020  
 

0190 *GRAVEL BAG 766.000 766.000

LF  0.000 0.00

4.50000 766.000 3,447.00

208-00034  
 

0195 CHECK DAM 86.000 84.000

EACH 2.000 220.00

110.00000 86.000 9,460.00

208-00040  
 

0200 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

180.00000 3.000 540.00

208-00045  
 

0205 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
 

0210 *STABILIZED CONSTRUCTION ENTRANCE 16.000 16.000

EACH 0.000 0.00

1,610.00000 16.000 25,760.00

208-00070  
 

0215 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

6.54000 0.000 0.00

208-00110  
 

0220 EROSION CONTROL SUPERVISOR 30.000 30.000

DAY 0.000 0.00

269.50000 30.000 8,085.00

208-00206  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET LIGHT STANDARD 5.000 4.000

EACH 1.000 1,200.00

1,200.00000 5.000 6,000.00

210-00750  
 

0230 RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

210-00805  
 

0235 *RESET GROUND SIGN 15.000 1.000

EACH 14.000 1,050.00

75.00000 15.000 1,125.00

210-00810  
 

0240 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

210-00890  
 

0245 *RESET GUARDRAIL TYPE 3 1,580.000 1,305.000

LF  275.000 2,103.75

7.65000 1,580.000 12,087.00

210-01130  
 

0250 *RESET END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

785.00000 5.000 3,925.00

210-01200  
 

0255 MODIFY STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

210-04025  
 

0260 *SEEDING (NATIVE) 90.550 84.050

ACRE 6.500 1,917.50

295.00000 90.550 26,712.25

212-00006  
 

0265 *SOIL CONDITIONING 17.200 17.200

ACRE 0.000 0.00

1,500.00000 17.200 25,800.00

212-00032  
 

0270 *MULCHING (WEED FREE HAY) 107.200 101.100

ACRE 6.100 2,470.50

405.00000 107.200 43,416.00

213-00002  
 

0275 *FLEXIBLE GROWTH MEDIUM 6.000 6.000

ACRE 0.000 0.00

4,375.00000 6.000 26,250.00

213-00009  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MULCH TACKIFIER 21,440.000 20,220.000

LB  1,220.000 2,061.80

1.69000 21,440.000 36,233.60

213-00061  
 

0285 *LANDSCAPE BOULDER 138.000 138.000

EACH 0.000 0.00

150.00000 138.000 20,700.00

213-00700  
 

0290 *LANDSCAPE MAINTENANCE 1.000 0.200

L S 0.800 8,000.00

10,000.00000 1.000 10,000.00

214-00000  
 

0295 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 185.000 185.000

EACH 0.000 0.00

25.00000 185.000 4,625.00

214-00350  
 

0300 *SOIL RETENTION BLANKET (STRAW) 571.000 571.000

SY  0.000 0.00

1.72000 571.000 982.12

216-00039  
 

0305 *SOIL RETENTION BLANKET (STRAW/COCONUT) 18,995.000 17,184.000

SY  1,811.000 3,169.25

1.75000 18,995.000 33,241.25

216-00041  
 

0310 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

217-00020  
 

0315 *AGGREGATE BASE COURSE (CLASS 6) 1,213.000 1,213.000

CY  0.000 0.00

17.71000 1,213.000 21,482.23

304-06007  
 

0320 *AGGREGATE BASE COURSE (SPECIAL) 12,061.000 12,061.000

TON 0.000 0.00

15.38000 12,061.000 185,498.18

304-09014  
 

0325 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 696.500 696.500

TON 0.000 0.00

125.00000 696.500 87,062.50

403-00720  
 

0330 *EMULSIFIED ASPHALT (PRIME COAT) 183.000 183.000

GAL 0.000 0.00

1.10000 183.000 201.30

411-10300  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (8-1/2 INCH) 62,925.100 62,825.100

SY  -9,264.000 -247,348.80

26.70000 53,561.100 1,430,081.37

412-00850  
 

0340 *CONCRETE PAVEMENT (12-1/2 INCH) 22,176.200 22,053.400

SY  122.800 6,471.56

52.70000 22,176.200 1,168,685.74

412-01250  
 

0345 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 460.000 460.000

SY  0.000 0.00

3.13000 460.000 1,439.80

420-00100  
 

0350 *STEEL SHEET PILING (TYPE I) 720.000 720.000

SF  0.000 0.00

47.21000 720.000 33,991.20

501-00000  
 

0355 *DRILLED CAISSON (48 INCH) 20.500 20.500

LF  0.000 0.00

379.05000 20.500 7,770.53

503-00048  
 

0360 *RIPRAP (SPECIAL) 14,399.000 14,332.000

CY  67.000 2,314.85

34.55000 14,399.000 497,485.45

506-00010  
 

0365 *RIPRAP (9 INCH) 786.200 630.000

CY  156.200 6,949.34

44.49000 786.200 34,978.04

506-00209  
 

0370 *RIPRAP (12 INCH) 553.400 553.400

CY  0.000 0.00

45.17000 553.400 24,997.08

506-00212  
 

0375 CONCRETE SLOPE AND DITCH PAVING 128.400 128.400

CY  0.000 0.00

456.00000 128.400 58,550.40

507-00000  
 

0380 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 56.930 53.930

TON 3.000 600.00

200.00000 56.930 11,386.00

507-00400  
 

0385 *CONCRETE CLASS B 38.000 38.000

CY  0.000 0.00

560.42000 38.000 21,295.96

601-01000  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *REINFORCING STEEL 554.000 554.000

LB  0.000 0.00

0.99000 554.000 548.46

602-00000  
 

0395 *18 INCH REINFORCED CONCRETE PIPE 3,248.000 3,248.000

LF  0.000 0.00

35.18000 3,248.000 114,264.64

603-01180  
 

0400 *24 INCH REINFORCED CONCRETE PIPE 2,023.000 2,023.000

LF  0.000 0.00

43.65000 2,023.000 88,303.95

603-01240  
 

0405 *30 INCH REINFORCED CONCRETE PIPE 506.000 506.000

LF  0.000 0.00

53.42000 506.000 27,030.52

603-01300  
 

0410 *36 INCH REINFORCED CONCRETE PIPE 268.000 268.000

LF  0.000 0.00

65.38000 268.000 17,521.84

603-01360  
 

0415 *42 INCH REINFORCED CONCRETE PIPE 269.000 269.000

LF  0.000 0.00

75.85000 269.000 20,403.65

603-01420  
 

0420 *48 INCH REINFORCED CONCRETE PIPE 354.000 354.000

LF  0.000 0.00

86.17000 354.000 30,504.18

603-01480  
 

0425 *54 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

100.43000 168.000 16,872.24

603-01540  
 

0430 *18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

817.34000 5.000 4,086.70

603-05018  
 

0435 *24 INCH REINFORCED CONCRETE END SECTION 25.000 25.000

EACH 0.000 0.00

881.23000 25.000 22,030.75

603-05024  
 

0440 *30 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

959.45000 9.000 8,635.05

603-05030  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,930.14000 2.000 5,860.28

603-05036  
 

0450 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

6,433.11000 1.000 6,433.11

603-05042  
 

0455 *18 INCH FLEXIBLE PIPE 40.000 40.000

LF  0.000 0.00

88.03000 40.000 3,521.20

603-61180  
 

0460 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

1,180.00000 3.000 3,540.00

604-00305  
 

0465 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,790.00000 1.000 5,790.00

604-00310  
 

0470 *INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,810.00000 2.000 5,620.00

604-00505  
 

0475 *INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,760.00000 2.000 5,520.00

604-00510  
 

0480 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

11,350.00000 2.000 22,700.00

604-00511  
 

0485 *INLET TYPE D (DOUBLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,520.00000 1.000 5,520.00

604-00605  
 

0490 *INLET SPECIAL (5 FOOT) INLET TYPE C SPECIAL 6.000 6.000

EACH 0.000 0.00

3,590.00000 6.000 21,540.00

604-19005  
 

0495 *INLET SPECIAL (10 FOOT) INLET TYPE C SPECIAL 1.000 1.000

EACH 0.000 0.00

11,230.00000 1.000 11,230.00

604-19010  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,420.00000 1.000 2,420.00

604-19105  
 

0505 *INLET TYPE R  L 10 (5 FOOT) 11.000 11.000

EACH 0.000 0.00

3,490.00000 11.000 38,390.00

604-19205  
 

0510 *INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,960.00000 2.000 7,920.00

604-19210  
 

0515 *INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,240.00000 1.000 4,240.00

604-19305  
 

0520 *INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,930.00000 1.000 4,930.00

604-19310  
 

0525 *VANE GRATE INLET (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

604-25005  
 

0530 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,260.00000 1.000 2,260.00

604-30010  
 

0535 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,450.00000 1.000 3,450.00

604-30015  
 

0540 *PIPE EDGE DRAIN 0.000 0.000

LF  0.000 0.00

22.63000 0.000 0.00

605-82100  
 

0545 GEOCOMPOSITE UNDERDRAIN 899.000 899.000

LF  0.000 0.00

6.71000 899.000 6,032.29

605-83500  
 

0550 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,471.000 6,471.000

LF  0.000 0.00

16.60000 6,471.000 107,418.60

606-00301  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *GUARDRAIL TYPE 7 (STYLE CC) 626.000 300.000

LF  326.000 14,474.40

44.40000 626.000 27,794.40

606-00720  
 

0560 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

620.00000 2.000 1,240.00

606-01340  
 

0565 *TRANSITION TYPE 3G 7.000 7.000

EACH 0.000 0.00

1,200.00000 7.000 8,400.00

606-01370  
 

0570 *TRANSITION TYPE 3H 3.000 3.000

EACH 0.000 0.00

670.00000 3.000 2,010.00

606-01380  
 

0575 *END ANCHORAGE (NONFLARED) 9.000 9.000

EACH 0.000 0.00

2,055.00000 9.000 18,495.00

606-02003  
 

0580 *BRIDGE RAIL TYPE 7 (SPECIAL) 2,335.000 2,335.000

LF  0.000 0.00

90.98000 2,335.000 212,438.30

606-10705  
 

0580 MATERIAL ALLOWANCE EPOXY REBAR 0.000

LF  0.000 0.00

23.50000 0.000 0.00

0580 MATERIAL ALLOWANCE EPOXY REBAR 0.000

LF  0.000 0.00

23.50000 0.000 0.00

0585 *BRIDGE RAIL TYPE 7 (SECTION A) 899.000 899.000

LF  0.000 0.00

66.60000 899.000 59,873.40

606-10720  
 

0585 MATERIAL ALLOWANCE EPOXY REBAR 0.000

LF  0.000 0.00

23.50000 0.000 0.00

0590 *END POST 25.000 22.000

EACH 3.000 690.00

230.00000 25.000 5,750.00

607-00005  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *CORNER AND LINE BRACE POST 90.000 90.000

EACH 0.000 0.00

260.00000 90.000 23,400.00

607-00010  
 

0600 *END POST (SPECIAL) 10.000 10.000

EACH 0.000 0.00

365.00000 10.000 3,650.00

607-00015  
 

0605 *CORNER AND LINE BRACE POST (SPECIAL) 18.000 18.000

EACH 0.000 0.00

570.00000 18.000 10,260.00

607-00020  
 

0610 *FENCE BARBED WIRE WITH METAL POSTS 24,469.000 23,491.000

LF  978.000 1,271.40

1.30000 24,469.000 31,809.70

607-01000  
 

0615 *FENCE DEER 4,326.000 4,300.000

LF  26.000 149.50

5.75000 4,326.000 24,874.50

607-11350  
 

0620 *FENCE (PLASTIC) 8,883.000 8,883.000

LF  0.000 0.00

1.80000 8,883.000 15,989.40

607-11525  
 

0625 *FENCE (SPECIAL) 1,300.000 1,300.000

LF  0.000 0.00

3.20000 1,300.000 4,160.00

607-11530  
 

0630 *DEER GATE 3.000 0.000

EACH 3.000 5,400.00

1,800.00000 3.000 5,400.00

607-60000  
 

0635 *16 FOOT GATE 6.000 6.000

EACH 0.000 0.00

525.00000 6.000 3,150.00

607-60116  
 

0640 *CURB AND GUTTER TYPE 2 (SECTION II-M) 9,669.000 9,669.000

LF  0.000 0.00

9.45000 9,669.000 91,372.05

609-21021  
 

0645 CURB TYPE 6 (SECTION M) 384.000 124.000

LF  260.000 2,600.00

10.00000 384.000 3,840.00

609-60011  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *DELINEATOR (TYPE I) 318.000 147.000

EACH 171.000 3,762.00

22.00000 318.000 6,996.00

612-00001  
 

0655 *DELINEATOR (TYPE II) 30.000 27.000

EACH 3.000 66.00

22.00000 30.000 660.00

612-00002  
 

0660 *DELINEATOR (TYPE III) 36.000 34.000

EACH 2.000 44.00

22.00000 36.000 792.00

612-00003  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,634.000 8,634.000

LF  0.000 0.00

6.00000 8,634.000 51,804.00

613-01200  
 

0670 *WIRING 1.000 0.800

L S 0.200 500.00

2,500.00000 1.000 2,500.00

613-10000  
 

0675 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

613-70250  
 

0680 *SIGN PANEL (CLASS I) 390.000 293.000

SF  97.000 1,940.00

20.00000 390.000 7,800.00

614-00011  
 

0685 *SIGN PANEL (CLASS II) 841.000 759.000

SF  82.000 1,968.00

24.00000 841.000 20,184.00

614-00012  
 

0690 *STEEL SIGN POST (2X2 INCH TUBING) 340.000 232.000

LF  108.000 648.00

6.00000 340.000 2,040.00

614-00216  
 

0695 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 132.000 132.000

LF  0.000 0.00

12.00000 132.000 1,584.00

614-01575  
 

0700 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 9.000 9.000

EACH 0.000 0.00

200.00000 9.000 1,800.00

614-01578  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

614-70336  
 

0710 *FIRE PREEMPTION UNIT AND TIMER 3.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

614-72866  
 

0715 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000

EACH 2.000 11,000.00

5,500.00000 4.000 22,000.00

614-72886  
 

0720 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000

EACH 2.000 740.00

370.00000 2.000 740.00

614-80001  
 

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

614-81020  
 

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

614-81135  
 

0735 *EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

720.00000 1.000 720.00

615-00030  
 

0740 *EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

615-00050  
 

0745 *DETOUR PAVEMENT 335.000 335.000

SY  0.000 0.00

33.96000 335.000 11,376.60

621-00450  
 

0750 *CONSTRUCTION SURVEYING 1.000 0.940

L S 0.060 5,014.20

83,570.00000 1.000 83,570.00

625-00000  
 

0755 CONSTRUCTION SURVEYING (HOURLY) 13.000 13.000

HOUR 0.000 0.00

125.00000 13.000 1,625.00

625-00001  
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PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0760 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

990,000.00000 1.000 990,000.00

626-00000  
 

0765 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 6,250.00

25,000.00000 1.000 25,000.00

626-01000  
 

0770 *EPOXY PAVEMENT MARKING 507.000 428.000

GAL 79.000 5,135.00

65.00000 507.000 32,955.00

627-00005  
 

0775 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 107.000 74.000

GAL 33.000 1,650.00

50.00000 107.000 5,350.00

627-00012  
 

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 16,851.000 7,737.000

SF  9,114.000 88,861.50

9.75000 16,851.000 164,297.25

627-02010  
 

0785 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 271.000 271.000

SF  0.000 0.00

16.00000 271.000 4,336.00

627-30205  
 

0790 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 110.000 110.000

SF  0.000 0.00

12.00000 110.000 1,320.00

627-30210  
 

0795 *FLAGGING 851.000 845.500

HOUR 5.500 104.50

19.00000 851.000 16,169.00

630-00000  
 

0800 *TRAFFIC CONTROL INSPECTION 134.000 122.000

DAY 12.000 1,200.00

100.00000 134.000 13,400.00

630-00007  
 

0805 *TRAFFIC CONTROL MANAGEMENT 146.000 132.000

DAY 14.000 6,300.00

450.00000 146.000 65,700.00

630-00012  
 

0810 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 280.00

700.00000 4.000 2,800.00

630-80001  
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0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 1.600 40.00

25.00000 16.000 400.00

630-80341  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 45.000

EACH 5.000 125.00

25.00000 50.000 1,250.00

630-80342  
 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100

EACH 1.900 47.50

25.00000 19.000 475.00

630-80343  
 

0830 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 46.800

SF  5.200 62.40

12.00000 52.000 624.00

630-80344  
 

0835 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 2,400.00

6,000.00000 4.000 24,000.00

630-80355  
 

0840 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 140.00

700.00000 2.000 1,400.00

630-80358  
 

0845 *DRUM CHANNELIZING DEVICE 290.000 261.000

EACH 29.000 1,015.00

35.00000 290.000 10,150.00

630-80360  
 

0850 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 1.000 40.00

40.00000 10.000 400.00

630-80363  
 

0855 CONCRETE BARRIER (TEMPORARY) 7,300.000 6,570.000

LF  730.000 23,360.00

32.00000 7,300.000 233,600.00

630-80370  
 

0860 *TRAFFIC CONE 375.000 337.500

EACH 37.500 187.50

5.00000 375.000 1,875.00

630-80380  
 

0865 IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700

EACH 0.300 360.00

1,200.00000 3.000 3,600.00

630-85010  
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0870 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.200 2,000.00

10,000.00000 2.000 20,000.00

630-85040  
 

0875 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0880 F/A PARTNERING 2,218.930 2,218.930

F A 0.000 0.00

1.00000 2,218.930 2,218.93

700-70011  
 

0885 F/A CONCRETE PAVEMENT INCENTIVE 84,005.760 0.000

F A 84,005.760 84,005.76

1.00000 84,005.760 84,005.76

700-70013  
 

0890 F/A FUEL COST ADJUSTMENT -258,736.840 -258,677.370

F A -59.470 -59.47

1.00000 -258,736.840 -258,736.84

700-70016  
 

0895 F/A ROADWAY SMOOTHNESS INCENTIVE -21,660.550 -21,660.550

F A 0.000 0.00

1.00000 -21,660.550 -21,660.55

700-70018  
 

0900 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0905 F/A ON-THE-JOB TRAINEE 1,142.000 1,063.200

HOUR 78.800 78.80

1.00000 1,142.000 1,142.00

700-70021  
 

0910 F/A OJT COLORADO TRAINING PROGRAM 408.000 408.000

F A 0.000 0.00

1.00000 408.000 408.00

700-70022  
 

0915 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0920 F/A STANDING DRB (DISPUTE RESOLUTION BOARD) 10,000.000 2,600.000

F A 0.000 0.00

1.00000 2,600.000 2,600.00

700-70034  
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0925 F/A EROSION CONTROL 17,550.000 17,550.000

F A 0.000 0.00

1.00000 17,550.000 17,550.00

700-70380  
 

1175 F/A RELOCATE QWEST 1.000 1.000

F A 0.000 0.00

192,902.77000 1.000 192,902.77

700-70100  
 

1180 F/A RELOCATE IREA 1.000 1.000

F A 0.000 0.00

1,731.05000 1.000 1,731.05

700-70100  
 

1185 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1,974.000 1,958.850

HOUR 15.150 606.00

40.00000 1,974.000 78,960.00

208-00103  
 

1190 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 149.650

HOUR 0.350 24.06

68.75000 150.000 10,312.50

208-00105  
 

1195 EROSION CONTROL SUPERVISOR 131.000 128.700

DAY 2.300 1,033.09

449.17000 131.000 58,841.27

208-00206  
 

1200 F/A RELOCATE 53,701.180 53,701.180

F A 0.000 0.00

1.00000 53,701.180 53,701.18

700-70100  
 

1205 BED COURSE MATERIAL 282.000 282.000

CY  0.000 0.00

34.04000 282.000 9,599.28

206-01000  
 

1210 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400

EACH 0.600 150.00

250.00000 6.000 1,500.00

630-80335  
 

1215 RIPRAP (24 INCH) 116.000 116.000

CY  0.000 0.00

64.19000 116.000 7,446.04

506-00224  
 

1220 RESET TRAFFIC SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

155.00000 1.000 155.00

210-00831  
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1225 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,668.13000 1.000 1,668.13

614-84000  
 

1230 F/A RELOCATE 6,712.710 6,712.710

F A 0.000 0.00

1.00000 6,712.710 6,712.71

700-70100  
 

1235 ADDED ITEM (FOOT)/ CONCRETE GLARE SCREEN (18 INCH) 276.000 276.000

LF  0.000 0.00

25.00000 276.000 6,900.00

900-00012  
 

1240 ADDED ITEM (LUMP SUM)/ ROCK STAINING PREPARATION 1.000 1.000

L S 0.000 0.00

10,336.53000 1.000 10,336.53

900-00014  
 

1245 F/A REMOVAL OF LIGHT STANDARD 16,488.850 0.000

F A 16,488.850 16,488.85

1.00000 16,488.850 16,488.85

700-70050  
 

1250 RESET FENCE 507.000 0.000

LF  507.000 6,626.49

13.07000 507.000 6,626.49

210-01000  
 

1255 ADDED ITEM (DOLLAR)/ PAYMENT WITHHOLDING FOR PCCP NOT 
MEETING SPECIFICATIONS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1260 ADDED ITEM (DOLLAR)/ CONCRETE UNIT PRICE ADJUSTMENT 8,046.900 0.000

DOL 8,046.900 8,046.90

1.00000 8,046.900 8,046.90

900-00006  
 

1265 ADDED ITEM (DOLLAR)/ USE OF BASKETS VS DOWEL BAR 
INSERTER

1,475.600 0.000

DOL 1,475.600 1,475.60

1.00000 1,475.600 1,475.60

900-00006  
 

1270 ADDED ITEM (DOLLAR)/ MOBLE OF PAVER TO NORTH END 350.000 0.000

DOL 350.000 350.00

1.00000 350.000 350.00

900-00006  
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1275 ADDED ITEM (LUMP SUM)/ MOVING INLET STA 160+48 LT. 3,373.000 0.000

L S 3,373.000 3,373.00

1.00000 3,373.000 3,373.00

900-00014  
 

CAT 0200 $142,128.09 9,089,654.71CURRENT AMT 9,347,073.51 $$

CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE 

0940 STRUCTURE EXCAVATION 2,224.000 2,224.000

CY  0.000 0.00

2.71000 2,224.000 6,027.04

206-00000  
 

0945 *STRUCTURE BACKFILL (FLOW-FILL) 574.000 574.000

CY  0.000 0.00

150.00000 574.000 86,100.00

206-00065  
 

0950 *STRUCTURE BACKFILL (CLASS 1) 1,962.000 1,962.000

CY  0.000 0.00

23.11000 1,962.000 45,341.82

206-00100  
 

0955 STRUCTURE BACKFILL (CLASS 2) 575.000 575.000

CY  0.000 0.00

7.54000 575.000 4,335.50

206-00200  
 

0960 *MECHANICAL REINFORCEMENT OF SOIL 1,200.000 1,200.000

CY  0.000 0.00

35.63000 1,200.000 42,756.00

206-00360  
 

0965 FILTER MATERIAL (CLASS B) 130.000 130.000

CY  0.000 0.00

24.70000 130.000 3,211.00

206-00520  
 

0970 GEOTEXTILE (EROSION CONTROL) (CLASS A) 585.000 585.000

SY  0.000 0.00

3.13000 585.000 1,831.05

420-00100  
 

0975 PILE TIP 24.000 24.000

EACH 0.000 0.00

150.00000 24.000 3,600.00

502-00460  
 

0980 STEEL PILING (HP 12X53) 1,110.000 1,110.000

LF  0.000 0.00

73.00000 1,110.000 81,030.00

502-11253  
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CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE 

0980 MATERIAL ALLOWANCE H PILE 12X53 0.000

LF  0.000 0.00

30.34000 0.000 0.00

0985 *BLOCK FACING 3,632.000 3,632.000

SF  0.000 0.00

9.47000 3,632.000 34,395.04

504-04410  
 

0990 RIPRAP (24 INCH) 780.000 780.000

CY  0.000 0.00

64.19000 780.000 50,068.20

506-00224  
 

0995 *CONCRETE SEALER 780.000 780.000

SY  0.000 0.00

9.92000 780.000 7,737.60

515-00400  
 

1000 BRIDGE EXPANSION DEVICE (0-4 INCH) 100.000 100.000

LF  0.000 0.00

231.76000 100.000 23,176.00

518-01004  
 

1000 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

LF  0.000 0.00

126.48150 0.000 0.00

1005 *CONCRETE CLASS B 11.300 11.300

CY  0.000 0.00

560.42000 11.300 6,332.75

601-01000  
 

1010 CONCRETE CLASS D (BRIDGE) 44.000 44.000

CY  0.000 0.00

523.00000 44.000 23,012.00

601-03040  
 

1015 *CONCRETE CLASS H 230.100 230.100

CY  0.000 0.00

419.00000 230.100 96,411.90

601-05000  
 

1020 *STRUCTURAL CONCRETE COATING 614.000 614.000

SY  0.000 0.00

7.65000 614.000 4,697.10

601-40300  
 

1025 *REINFORCING STEEL 256.000 256.000

LB  0.000 0.00

0.99000 256.000 253.44

602-00000  
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PCN: 16025-BID    ESTIMATE RUN 01/12/2010

PROJECT: C0252-390                     ESTIMATE NO: 0011 07:46:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 HAPPY CANYON BRIDGE - CITY OF LONE TREE 

1030 *REINFORCING STEEL (EPOXY COATED) 44,755.000 44,755.000

LB  0.000 0.00

1.10000 44,755.000 49,230.50

602-00020  
 

1035 *BRIDGE RAIL TYPE 7 513.000 513.000

LF  0.000 0.00

97.45000 513.000 49,991.85

606-10700  
 

1035 MATERIAL ALLOWANCE EPOXY REBAR 0.000

LF  0.000 0.00

12.10000 0.000 0.00

1040 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 4,720.000 4,720.000

SF  0.000 0.00

65.00000 4,720.000 306,800.00

618-01994  
 

1040 MATERIAL ALLOWANCE PRESTRESS CONC BOX (DEPTH 32" - 
48")

0.000

SF  0.000 0.00

46.68000 0.000 0.00

CAT 0300 $0.00 926,338.79CURRENT AMT 926,338.79 $$

CAT NO0301 WALL G-17-L 

1045 STRUCTURE EXCAVATION 1,050.000 1,050.000

CY  0.000 0.00

2.71000 1,050.000 2,845.50

206-00000  
 

1050 STRUCTURE BACKFILL (CLASS 1) 903.000 903.000

CY  0.000 0.00

23.11000 903.000 20,868.33

206-00100  
 

1055 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

95,000.00000 1.000 95,000.00

206-01781  
 

1060 CONCRETE CLASS D (WALL) 404.700 404.300

CY  0.400 179.60

449.00000 404.700 181,710.30

601-03050  
 

1065 *REINFORCING STEEL (EPOXY COATED) 47,005.000 47,005.000

LB  0.000 0.00

1.10000 47,005.000 51,705.50

602-00020  
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NO.
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NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL G-17-L 

1070 *BRIDGE RAIL TYPE 7 (SPECIAL) 370.000 370.000

LF  0.000 0.00

90.98000 370.000 33,662.60

606-10705  
 

CAT 0301 $179.60 385,792.23CURRENT AMT 385,792.23 $$

CAT NO0302 WALL G-17-N 

1075 STRUCTURE EXCAVATION 1,210.000 1,210.000

CY  0.000 0.00

2.71000 1,210.000 3,279.10

206-00000  
 

1080 STRUCTURE BACKFILL (CLASS 1) 948.000 948.000

CY  0.000 0.00

23.11000 948.000 21,908.28

206-00100  
 

1085 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

93,000.00000 1.000 93,000.00

206-01782  
 

1090 CONCRETE CLASS D (WALL) 515.200 515.200

CY  0.000 0.00

449.00000 515.200 231,324.80

601-03050  
 

1095 *REINFORCING STEEL (EPOXY COATED) 55,616.000 55,616.000

LB  0.000 0.00

1.10000 55,616.000 61,177.60

602-00020  
 

1100 *BRIDGE RAIL TYPE 7 (SPECIAL) 480.000 480.000

LF  0.000 0.00

90.98000 480.000 43,670.40

606-10705  
 

CAT 0302 $0.00 454,360.18CURRENT AMT 454,360.18 $$

CAT NO0303 FR. RD. CBC 

1105 STRUCTURE EXCAVATION 1,306.000 1,306.000

CY  0.000 0.00

2.71000 1,306.000 3,539.26

206-00000  
 

1110 STRUCTURE BACKFILL (CLASS 1) 708.000 708.000

CY  0.000 0.00

23.11000 708.000 16,361.88

206-00100  
 

1115 PIPE RAILING 85.000 85.000

LF  0.000 0.00

142.05000 85.000 12,074.25

514-00000  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 FR. RD. CBC 

1115 MATERIAL ALLOWANCE PIPE RAIL 0.000

LF  0.000 0.00

120.00000 0.000 0.00

1120 CONCRETE CLASS D (BOX CULVERT) 335.000 335.000

CY  0.000 0.00

335.00000 335.000 112,225.00

601-03030  
 

1125 *REINFORCING STEEL 39,870.000 39,870.000

LB  0.000 0.00

0.99000 39,870.000 39,471.30

602-00000  
 

1130 *REINFORCING STEEL (EPOXY COATED) 20,850.000 20,850.000

LB  0.000 0.00

1.10000 20,850.000 22,935.00

602-00020  
 

CAT 0303 $0.00 206,606.69CURRENT AMT 206,606.69 $$

CAT NO0304 FR. RD. HEADWALL 

1135 STRUCTURE EXCAVATION 161.000 161.000

CY  0.000 0.00

2.71000 161.000 436.31

206-00000  
 

1140 STRUCTURE BACKFILL (CLASS 1) 214.000 214.000

CY  0.000 0.00

23.11000 214.000 4,945.54

206-00100  
 

1145 CONCRETE CLASS D (WALL) 82.000 82.000

CY  0.000 0.00

449.00000 82.000 36,818.00

601-03050  
 

1150 *STRUCTURAL CONCRETE COATING 60.000 60.000

SY  0.000 0.00

7.65000 60.000 459.00

601-40300  
 

1155 *REINFORCING STEEL 7,380.000 7,380.000

LB  0.000 0.00

0.99000 7,380.000 7,306.20

602-00000  
 

CAT 0304 $0.00 49,965.05CURRENT AMT 49,965.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1160 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,510.00000 1.000 28,510.00

620-00002  
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REF
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ITEM
NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1165 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,450.00000 1.000 19,450.00

620-00012  
 

1170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00020  
 

CAT 0400 $0.00 52,460.00CURRENT AMT 52,460.00 $$

PROJECT TOTAL 142,307.69 $ 11,165,177.65CURRENT AMT 11,422,596.45 $$


